COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 15/ 2001

ESTI MATE SUMVARY 13: 53: 09
CONTI D: C13619 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13619-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TIME ALLOW 5/26/2002 FI XED COVPLETI ON DAT
| NDEPENDENCE PASS ROCKFALL PERCENT TIME:  17.23 ORI G TIME ALLOW 11/15/20C FI XED COVPLETI ON DAl
PROJIECT NO. STE 0821-061
| NDEPENDENCE PASS ROCKFALL
NAME OF ROAD: 82A
PRQIECT COUNTI ES: Pl TKI N
CONTRACTOR:
HI - TECH ROCKFALL CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 11/10/ 2001 DATE TI ME STARTED 10/01/2001
P.O BOX 674 DATE LET 07/ 12/ 2001 DATE WORK BEGAN 10/ 01/ 2001
DATE AWARDED 07/ 25/ 2001 DATE TI ME SToPPED 05/23/2002
DATE CONTRACT EXECUTED  08/16/2001 DATE ACCEPTED 05/ 23/ 2002
FOREST GROVE OR 97116- 06 503/ 357- 6508 DATE NOTI CE TO PROCEED 10/ 01/2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 499, 557. 61 PARTI Cl PATI NG $ 201, 653. 51 $ 201, 653. 51
AWARD PRQJECT AMT:  $ 479, 753. 40 NON- PARTI Cl PATI NG 212,988.91 212,988.91
PERCENT COMPLETE: 83. 00% TOTAL EARNI NGS 414, 642. 42 414,642.42
FUNDS AVAI LABLE: $ 84, 915.19 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 414, 642. 42 414, 642. 42
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -3,502.91 -3,502.91
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 411,139.51 411,139.51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 411,139.51 411, 139. 51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 411,139.51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

SITE #1

CAT NO0200

0005 203-01582

0010

203- 01590

0015

203- 01610

0020

203- 02300

0025

211-01200

0030

216- 00030

0035

607-55100

0040

626- 00000

0045

700- 70010

0050

700- 70022

0150 900- 00007

C13619
13619-BI D
STE 0821- 061

| TEM
DESCRI PTI ON

*TRUCK ( DUMP)

*FRONT END LOADER ( RUBBER TI RED)

CRANE ( RUBBER TI RED)

ROCK SCALER

*ROCK ANCHOR

SO L RETENTI ON BLANKET ( SPECI AL)

*W RE MESH

MOBI LI ZATI ON

F/ A M NOR CONTRACT REVI SI ONS

F/A QIT PILCT

ADDED | TEM (EACH)/ MCR LI NE | TEM #1, ERCSI ON BLANKET

"J" HOOK ANCHOR

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNITS QTY TO DATE

UNI'T PRI CE

12.000 0. 000
HOUR 6. 000
70. 00000 6. 000
12. 000 0. 000
HOUR 6. 000
120. 00000 6. 000
18. 700 0. 000
HOUR 18. 700
100. 00000 18. 700
172.500 0. 000
HOUR 132.500
65. 00000 132. 500
476. 000 0. 000
LF 160. 000
52. 00000 160. 000
612. 000 0. 000
Sy 612. 000
15. 00000 612. 000
0. 000 0. 000
SF 0. 000
2.70000 0. 000
0. 400 0. 000
LS 0. 400
38, 600. 00000 0. 400
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
312. 000 0. 000
EACH 312. 000
20. 00000 312. 000
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AMOUNT

420.

720.

1,870
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CONTI D: C13619 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13619-BI D ESTI MATE RUN 11/ 15/ 2001
PRQJECT: STE 0821- 061 ESTI MATE NO 0001 13: 53: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE #1
0155 900-00010  *ADDED | TEM (HOUR)/ MCR LI NE | TEM #2, WALI KI NG 18. 400 0. 000
EXCAVATOR RENTAL
HOUR 18. 400 4, 140. 00
225. 00000 18. 400 4, 140. 00
0160 607-55100 WRE MESH MCR LI #3, NEW PRI CE FOR WRE MESH SITE 1 68, 176. 000 0. 000
SF 67, 991. 000 143, 461. 01
2.11000 67, 991. 000 143, 461. 01
0180 900-00014  ADDED | TEM (LUMP SUM)/ CO#7, ADDED | TEM REMOBI LI ZATI ON 1. 000 0. 000
TO | NDEPENDENCE PASS
LS 0. 000 0.00
7, 827. 84000 0. 000 0. 00
CAT 0200  CURRENT AMT $  226,793.70$  198,403.51$ 198, 403.51
CAT NO0280 SITE #2
0055 203-01582  *TRUCK ( DUMP) 12. 000 0. 000
HOUR 12. 000 840. 00
70. 00000 12. 000 840. 00
0060 203-01590 *FRONT END LOADER ( RUBBER TI RED) 12. 000 0. 000
HOUR 12. 000 1, 440. 00
120. 00000 12. 000 1, 440. 00
0065 203-01610 CRANE ( RUBBER TI RED) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0070 203-02300 ROCK SCALER 57. 250 0. 000
HOUR 42. 250 2,746. 25
65. 00000 42.250 2,746. 25
0075 211-01200 *ROCK ANCHOR 488. 000 0. 000
LF 392. 000 20, 384. 00
52. 00000 392. 000 20, 384. 00
0080 601-10055  *SHOTCRETE CLASS | 20. 000 0. 000
cy 10. 200 15, 147. 00
1, 485. 00000 10. 200 15, 147. 00
0085 607-55100 *W RE MESH 0. 000 0. 000
SF 0. 000 0. 00
2. 70000 0. 000 0. 00



CONTI D: C13619 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13619-BI D ESTI MATE RUN 11/ 15/ 2001
PRQJECT: STE 0821- 061 ESTI MATE NO 0001 13: 53: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0280 SITE #2
0090 626-00000  MOBI LI ZATI ON 0. 400 0. 000
LS 0. 400 15, 440. 00
38, 600. 00000 0. 400 15, 440. 00
0165 607-55100 WRE MESH MCR LI #3, NEW PRI CE FOR WRE MESH SI TE 2 26, 925. 000 0. 000
SF 26, 925. 000 56, 811. 75
2.11000 26, 925. 000 56, 811. 75
0185 900-00021  ADDED | TEM ( SQUARE FOOT)/ CO #7, ADDED | TEM | S CABLE 2,500. 000 0. 000
NET EPOXY PAI NTED
SF 0. 000 0.00
8. 00000 0. 000 0. 00
CAT 0280  CURRENT AMI $  153,329.00% 112,809.00% 112, 809.00
CAT NO0281 SITE #3
0095 203-01582  *TRUCK ( DUMP) 2. 000 0. 000
HOUR 2.000 140. 00
70. 00000 2.000 140. 00
0100 203-01590 *FRONT END LOADER ( RUBBER TI RED) 2.000 0. 000
HOUR 2.000 240. 00
120. 00000 2.000 240. 00
0105 203-01610 CRANE ( RUBBER TI RED) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0110 203-02300 ROCK SCALER 34.000 0. 000
HOUR 2. 000 130. 00
65. 00000 2.000 130. 00
0115 211-01200 *ROCK ANCHOR 1, 527. 000 0. 000
LF 1, 402. 000 72, 904. 00
52. 00000 1, 402. 000 72,904. 00
0120 216-00030 SO L RETENTI ON BLANKET ( SPECI AL) 0. 000 0. 000
5% 0. 000 0.00
15. 00000 0. 000 0. 00
0125 601-10055  *SHOTCRETE CLASS | 17. 000 0. 000
cy 12. 000 17, 820. 00
1, 485. 00000 12. 000 17, 820. 00




CONTI D: C13619 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13619- BI D ESTI MATE RUN 11/ 15/ 2001
PRQJECT: STE 0821- 061 ESTI MATE NO 0001 13: 53: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0281 SITE #3
0130 607-55100 *WRE MESH 0. 000 0. 000
SF 0. 000 0.00
2. 70000 0. 000 0. 00
0135 626-00000  MOBI LI ZATI ON 0. 200 0. 000
LS 0.200 7,720.00
38, 600. 00000 0. 200 7, 720. 00
0170 607-55100 W RE MESH SEE LI NE | TEM 0175 0. 000 0. 000
SF 0. 000 0.00
2.21000 0. 000 0. 00
0175 607-55100 W RE MESH CORRECTED UNIT PRI CE FOR LINE 0170, MR 581. 000 0. 000
LI #3, SITE #3
SF 581. 000 1,225.91
2.11000 581. 000 1, 225.91
CAT 0281  CURRENT AMT $  116,184.91$  100,179.91$ 100, 179.91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0140 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0145 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
CAT 0400  CURRENT AMI $ 3,250.00 % 3,250.00% 3, 250. 00
PROJECT TOTAL CURRENT AMI $  499,557.61$%  414,642.42$% 414, 642.42



